March 2004

PolyMet starts Environmental Review Process February 2005

USACE and MDNR are selected lead agencies October 2005

> Scoping Decision

March 2006

Start of EIS development

ERM selected as Contractor January 2007

Detailed Project Description

July 2007 Supplemental DPD November 2009

Draft EIS

Public Notice

February 2010

End of public comment period