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The first blast at the twin declines at the bottom of the box-cut, marking the beginning of the underground mine 
development, was successfully conducted on May 11, 2016. 
 
The project team at Kamoa has completed the construction of site offices, a workshop and stores, a vehicle 
wash bay, a brake test ramp and infrastructure for temporary supply of power and water. 

Continued focus on community 

Planned community projects for 2016 include the construction of schools and clinics. Kamoa continued with its 
livelihood sustainability program during Q1 2016. The major areas of activity were maize harvesting and 
planting, vegetable production, livestock management and bee keeping 

 
Pest control at the Kamoa farm 

 

 
Hydroelectric power plant upgrading project 
 
The repairs to turbine number one at the Mwadingusha hydroelectric power plant are progressing and are 
expected to be completed by the end of June 2016. The repairs are needed to allow the Mwadingusha plant to 
increase its output of electrical power to the national grid and thereby allow Kamoa to secure 10 megawatts of 
power from the grid for use during the development of the Kamoa Project. In addition, Kamoa is required to 
construct a 120kV power line linking the mine to the national grid and procure a substation to be located at the 
mine to step the voltage down from 120kV to 11kV. Orders have been placed for the power line and the 
substation.  
 


