
Figure 1: Cumulative Underground Development Advancement (as of May 31, 2014)  

 

  

 
 

 

Figure 2: Elution Plant Construction 
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Cumulative actual advance as of May 31: 875 m

(Scheduled advance as of May 31: 706 m)

Target advance for projected production: 8,023m

M
et

re
s 

ad
v
an

ce
d

(m
)



Figure 3: Actiflo System Commissioned 

 

 
 

 

Figure 4: Jumbo Drilling at the 244-metre Level Exploration Drift 

 

 


