

LOOKING FORWARD

The forecast activity for calendar 2011 and 2012 is forecast below and is subject to change as circumstances warrant.

	2011	2011	2011	2011	2012	2012	2012	2012
	Jan. – March	April – June	July – Sept.	Oct. – Dec.	Jan. – March	April – June	July – Sept.	Oct. – Dec.
India								
D4	To be determined							
D6								
NEC-25								
Pakistan *								
Madagascar *								
Kurdistan *								
Indonesia								
Bone Bay	Seismic Processing and Interpretation			14 – 16 Well Drilling Program Underway				
Cendrawasih								
Cendrawasih Bay II								
Cendrawasih Bay III*								
Cendrawasih Bay IV*								
East Bula *								
Halmahera-Kofiau *								
Kofiau *								
Kumawa								
North Makassar								
Seram *								
S. Matindok *								
S.E. Ganal I *								
Sunda Strait I*								
West Papua IV *								
West Sageri *								
Trinidad								
Block 2AB *	Seismic							
Guayguayare *	Seismic							
Central Range			Seismic					
								



Drilling planned by the Company

Seismic

Seismic work planned by the Company

*

Block operated by the Company