

**La Cigarra Project – Estimated Project Timeline/Planning**

	2012			
	Q1	Q2	Q3	Q4
<b>Exploration Drilling</b>				
<b>Resource Definition Drilling</b>				
<b>Metallurgical Program</b>				
<b>Initial Resource Calculation</b>				
<b>Scoping Study</b>				